Steps	Timeline	202				2022				2023																		
·	DRAFTS	May	Dec	May J	Jun Ju	I Aug	Sept			c Ja	n Feb		Apr	May	Jun	Jul	Aug	Sep		Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
NC & IGC Personnel changes / Project Years	DIVALLIS		1	1 yr					NP Elect			18th Nat Pres		2 yrs	new Int Pres				Congress2 023+							3 yrs		
Consultation Round 1-with members & S&T Councils																												
NCS summarise feedback. NCS prepares 01Draft of amended Articles-	0.1												ı															i
L&GSC consider 01Draft amended Articlesments. L&GSC prepares Draft1	1.0												ı															i
L&GSC forwards Draft1 to ITVP for comment													ı						Who do	es what		•						i
L&GSC reviews ITVP feedback. If necessary L&GSC prepares Draft1F	multiple!												ı					Rule Rev	iew Committee (	Warwick Fu	Iton, Chair)							i
L&GSC forwards Draft1F to NC for comment													ı					National	Council Secreta	riate (Toby o	Connor)							i
NC consideration of Draft1F									5-Nov									National	Council									i
Rule Review Committee reviews NC feedback to Draft1F & prepares Draft 2													ı					Regional					-					i
Rule Review Committee forwards Draft2 to ITVP for comment													ı					Council C	Seneral Internati	ional			-					i
Rule Review Committee forwards Draft1 Amendments to NC for approval to distribute													ı					Consulta	tion with Membe	ers			4					i
NC reviews Draft2F. NC agrees to send Draft2F to Consultation Round 2													ı															i
NCS prepares to distributed approved draft			-	$\dashv$	+	+																-						
Consultation Round 2 with members & S&T Councils															7 months													ł
S/T-Councils briefed incl Qld, SA, Tas  NCS summarises feedback	2.0																											i
ITVP-Oceania releases Society and Governance Framework doument	2.0												ı															i
National Council requests 2nd draft & Working Group review Art 14-16													ı															i
Rule Review Committee & NCS prepare <b>Draft2</b> Working Group reviews Articles 14,15 & 16													ı															i
ITVP-Oceania													ı															i
RRC forwards Draft2 to ITVP for comment													ı															i
RRC reviews ITVP feedback &, if necessary L&GSC, takes account of in revised draft													ı															i
RRC forwards <b>Draft2F</b> to NC													ı															i
NC reviews Draft2F. NC agrees to send <b>Draft2F</b> to Consultation Round 3													ı															i
NCS prepares to distributed approved draft				_											ļ			ļ										<b>—</b>
Consultation Round 3 with members & S&T Councils													ı						Congress	5 months								i
NCS summarises feedback.	3.0												ı															i
RRC & NCS prepares <b>Draft3</b> RRC forwards <b>Draft3</b> to ITVP for comment													ı															i
RRC reviews ITVP feedback & if necessary revises draft													ı															i
RRC forwards <b>FINAL DRAFT</b> to NC													ı															i
NC considers FINAL DRAFT																									NC final			i
Sort out pathway to CGI Rule Review Committee																									review			l
	E12																							2	Special			ł
NC endorses FINAL DRAFT Part III be forwarded to CGI	FINAL		$\dashv$	+	-	+	+			-+	_														Meeting?			
Progression to Council General International for ratification																												ı
National President/ITVP (tbd) forwards amendments to CGI Secretary General																											Nat Presid	i
Rule Review Committee consideration of proposed amendments to Part III																												
Permanent Section of CGI considers Revised Part III  National Council Scheduled Meetings																								tbc		2 F Max		
National Council Scheduled Weetings								8-Oct	5-6Nov 12	2-Dec	4-Feb	4-5 Mar	1-Apr		2-4 Jun	8-Jul			7-Oct	11-Nov	16-Dec		23-25 Fe	ab.	6-Apr	3-5 May Retreat	15-Jun	27.29
								3-OCI	3-0140V 12	-Dec	4-reb	4-2 Mar	r-Apr		Z-4 Jun	8-Jui			7-Oct	T I-NOV	10-Dec		23-23 F6	.b	- о-Арг	14 May Budget	13-Jun	Z1-Z0 J
																										Budget		

New Aust NP New Int Pres

	<u> </u>
Aug	Sept
tho	
tbc	